COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
. ALHAMBRA, CALIFORNIA 91803-1331
DONALD L. WOLFE, Director Telephone: (626) 458-5100

www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.0. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE
REFER TO FILE: C' 1

September 12, 2006

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

ACCEPTANCE OF PUBLIC WORKS CONTRACT
SUPERVISORIAL DISTRICT 1
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Ratify changes in work and accept completed contract work under the following
construction contract:

Project ID No. RDC0014824 - Beverly Boulevard over Rio Hondo Channel
Temporary Bridge, Cities of Montebello and Pico Rivera (1), G.B. Cooke, Inc.,
with changes in the amount of $6,945.38, and a final contract amount of
$887,997.38.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board ratification of Director-approved changes in a public works
contract and Board acceptance of the work of the contract in compliance with the
provisions of the Public Contract Code. Included in the enclosure are project and
contract data, the scope of work of changes to be ratified, and the work of the contract
to be accepted.
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The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Changes to accommodate field
conditions in order to meet the intent of the plans and specifications are not subject to
this monetary limitation. Enclosed for your ratification are changes in work which |
ordered for this project.

This project has been completed, and it is recommended that your Board accept it on
the date indicated in the enclosure.

Implementation of Strategic Plan Goals

The acceptance of this construction contract is consistent with the County Strategic
Plan Goal of Service Excellence since acceptance of this completed contract will
provide improved infrastructure to better serve the public.

FISCAL IMPACT/FINANCING

The modification to the contract amount is an increase of $6,945.38, while the total
value of the contract is $887,997.38.

Ratification of the changes in work and acceptance of the work of the respective
contract by your Board is in compliance with the acceptance and prompt payment
provisions of the Public Contract Code.

Sufficient funds are available in the Board-approved appropriations for this respective
project to cover the costs of these changes and the total value of this contract. A
detailed cost breakdown for these changes together with the contract cost summary are
included in the enclosure.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

This contract for the construction of public works improvements was awarded by your
Board to the lowest responsible bidder in accordance with the California Public
Contract Code, your Board's directives, and as recommended by the Director of
Public Works.
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ENVIRONMENTAL DOCUMENTATION

The changes in the work as described above and in the enclosure are within the limits
of the Board-approved projects and do not change any conditions which resulted in the
original environmental findings.

CONTRACTING PROCESS

This contract provided that the contractor be compensated for changes in the work as a
result of changes to the original plans and specifications or changed conditions
encountered during the course of construction. The costs of these changes were based
on contract unit prices, time and materials, or were negotiated under the provisions of
the contract specifications. The methods for arriving at the final costs of the changes
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Ratification of the requested changes and acceptance of the work of the contract by
your Board will ensure the timely closeout of the contract, releasing Departmental and
County assets for other construction-related activities.

CONCLUSION

Please return one adopted copy of this letter to Public Works.

Respectfully submitted,

DONALD L. WOLFE
Director of Public Works

IN:en

O:\Section\Administration\Board\Acc\09-12-06ltr.doc
Enc.

cc: Chief Administrative Office
County Counsel
Office of Affirmative Action Compliance
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PROJECT ID NO. RDC0014824, BEVERLY BOULEVARD OVER RIO HONDO
CHANNEL TEMPORARY BRIDGE (in the Cities of Montebello and Pico Rivera),
Supervisorial District 1

Contractor: G.B. Cooke, Inc., 580 East Foothill Boulevard, Azusa, California 91702

Project Description:

Install a temporary bridge and perform necessary appurtenant work.

Changes in Work

(1) Variations in Bid Quantities ($ 3,900.00)
(2) Install Paving Fabric 10,845.38
Total $_6,945.38

Description of Changes

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The decrease in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities.

(2) In order to facilitate future removal of AC pavement from the temporary bridge
deck prior to disassembling the bridge and returning it to the manufacturer, it was
necessary to place a paving fabric on the bridge deck before placing the AC pavement.
This work was not shown on the plans.

The costs for Item 1 were based on contract unit prices. The cost for Item 2 was based
on time and materials as provided in Subsection 3-3 of the contract specifications.
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Project Completion Date:

The contractor completed the project on May 22, 2006, in accordance with the plans
and specifications. Although the project was substantially completed on February 9,
2006, the contractor was required to perform bi-monthly inspections of the bridge until a
separate contract for the reconstruction and widening of the bridge was awarded. The
delay in forwarding this letter to your Board was due to the length of time required for
the contractor to furnish the documentation necessary to close out the contract.

Final Contract Amount:

Original contract amount $773,525.00
Actual cost of changes in work previously
approved by the Board 107,527.00
Changes in work authorized by the Director of
Public Works 6,945.38
FINAL CONTRACT AMOUNT $887,997.38
HH:en
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